



May 2013 Report

To :	Eseta Nonu-Reid, Midland MH&A Regional Director
From :	Project Consultant, <i>Sue Lewer</i>
Date :	7 June 2013
Re:	<i>Midland Service User and Peer Support Competency Framework Project</i>

Recommendations

- That the Project Sponsor receives this update report
- That the Project Sponsor accepts the revised project scope that has been updated to reflect key deliverables against updated timeframes.
-

Project Background:

The purpose of this project is to:

1. Develop a service user and peer support competency framework
2. Provide a Midland perspective to the Tri-party project with Te Pou, Northern Alliance and Midland Share Services
3. Gain endorsement from the Midland DHBs to the developed framework
4. Feed into the MoH Service Development plan strategies

Project Status

Activity	Due date	Status
<i>Communique to members of the Project Reference Group introducing the project occurred</i>	<i>15 May 2013</i>	<i>Green</i>
<i>Information from them was requested and covered at the 28 May meeting</i>	<i>28 May 2013</i>	<i>Green</i>
<i>Regional meeting was attended</i>	<i>28 May 2013</i>	<i>Green</i>
<i>Group was provided with overview of project</i>	<i>28 May 2013</i>	<i>Green</i>
<i>Discussion occurred regarding the information requested and the role the reference group will play in the project</i>	<i>28 May 2013</i>	<i>Green</i>
<i>Site visit schedules and requirements was outlined</i>	<i>28 May 2013</i>	<i>Green</i>
<i>Arrange initial timetable for regional site visits</i>	<i>30 May 2013</i>	<i>Yellow</i>
<i>Timetable for visits confirmed post the meeting</i>	<i>30 May 2013</i>	<i>Yellow</i>
<i>Information for sending out to workshop attendees has</i>	<i>30 May 2013</i>	<i>Green/yellow</i>

<i>been completed – awaiting site, time and date confirmation before sending to Reference Group members for circulation</i>		
-----------------------------------------------------------------------------------------------------------------------------	--	--

Any queries?

Should there be any queries about this report, please follow up with the Project Consultant *Insert name and email address*