

REGIONAL ACTIVITIES

Key Theme	Governance	Quality and Safety	Service Delivery	Research & Evaluation	Enablers / Support
Mental Health and Addictions Chair: Professor Graham Mellsop, Chair, Midland MH&A Clinical Governance	Improve services to all age ranges	Investigate options for High and Complex Needs clients	Youth Forensic Model of Care implementation	Mental Health & Addiction data management alignment to national strategy	Regional Workforce Development is aligned to national strategy
	Improve strategic alliances	Align to the National Adult Forensic Services Plan	Perinatal and Maternal Model of Care development	Participate in the mental health & addiction national and regional Workforce priorities	Mental Health & Addiction strategic development aligned to MoH Service Development Plan and regional managed networks
		Fully participate and implement the supra-regional Eating Disorders Model of Care			

Key 'output' highlights	<ul style="list-style-type: none"> • Midland Clinical Governance Chair continues to sit on PF-ALT and continues to provide feedback. Work continues to improve the strategic alliance. • Youth Forensic Model of Care completed and document signed off by Clinical Governance. To be tabled as an information only document with PF-ALT • Midland Workforce MH&A Strategic Plan 2013 – 2017 completed and signed off by Clinical Governance and Regional Portfolio Managers group. To be tabled as an information only document with PF-ALT • Significant work undertaken in cleaning up Wait Times for addiction and youth services as a priority. • Midland PRIMHD Decision Support to sit on national PRIMHD Working Group • Midland Workforce Planning Lead advertised • 12 scholarships offered across Midland for a three day Supervision Training. Evaluation report to be completed. • Planning well underway for the Midland mental health and addictions Family Whanau, Youth and Consumer 2 day Summits being held over October and November.
Key 'process' highlights	<ul style="list-style-type: none"> • Alignment with the Health of Older People's Dementia project completed. Awaiting feedback from the HOP project as to next steps • MH&A Regional Dementia Coordinator continues to develop relationships across the Midland region and nationally. Work continues with Midland HOP services.
Progress and any major delays NB: What did we say we would do this quarter?	Strengthening Services for High and Complex Needs and Forensic Interface <ul style="list-style-type: none"> • Midland has undertaken a significant amount of work in the area of High and Complex Needs since 2004 and have established a model care (happy to forward these regional documents if required). • Over the last five years significant progress has been made in a number of Midland DHBS to implement the agreed provider arm NGO partnership model of care • Midland has also recently undertaken a review of progress made against the Midland Forensic Futures Strategic Plan 2008 which outlines the progress made in the area of Forensic interface with local Mental Health & Addictions Services.

	<div style="text-align: center;">  S:~\DHB Planning & Funding\Midland Regi </div> <ul style="list-style-type: none"> To date the Midland Clinical Directors have met to define and identify the client group that currently sit outside of the defined Midland model of care for H&CN but have complex presentations/risks. Further discussion to occur at the October Clinical Governance meeting with the intent to determine gaps and next steps.. <p>National Forensic Services Plan</p> <ul style="list-style-type: none"> Discussion occurred at the September Clinical Governance meeting re the Ministry of Health's letter dated 3rd September 2013. Awaiting further communications and instructions from the MoH as to what will be expected at a local level. <p>Eating Disorders</p> <ul style="list-style-type: none"> Midland continues to participate in the supra-regional Eating Disorders model of care work. In principle agreement briefing paper approved by Clinical Governance. Awaiting agreement from planning and funding. <p>Expanding the Continuum of Perinatal and Maternal Including Acute Care</p> <ul style="list-style-type: none"> Phase 1 – Clinical Secondary and Tertiary MH&A Service Continuum A regional workshop with secondary and tertiary key clinicians, planning and funding and managers undertaken in the quarter. Stocktake undertaken in preparation of the workshop. Draft Report completed and circulated for consultation with Workshop attendees in the first instance. <div style="text-align: center;">  S:~\DHB Planning & Funding\Midland Regi </div> <ul style="list-style-type: none"> Second workshop scheduled in October to progress the draft model of care development to ensure acute and secondary pathways are established before expanding to primary, well child and whanau ora. Phase 2 – Primary, Well Child, Whanau Ora and Other Key Stakeholders Continuum is likely to commence in October with workshops being held in each DHB. Project Scope in the process of being drafted. Awaiting the release of the MoH Perinatal & Maternal RFP <p>Data Management and Alignment</p> <ul style="list-style-type: none"> Benchmarking project revised following advice from regional Portfolio Managers and Business Analysts.
<p>Risks / major challenges</p>	<ul style="list-style-type: none"> Clarification needed to clearly identify accountability reporting lines through to PF-ALT, GMs Planning and Funding, Portfolio Managers and Clinical Governance. Only small achievements have been made into the Primary mental health interface has