

Midland Region Mental Health & Addictions Network Project Work Plan 2011 - 2012

Key Actions 2011/12	To deliver these milestone outputs	Key Strategic Alignment	Status	Whom responsible	Percent completed	Planned completion Date	Progress Comments & Supporting details
Continue to implement the Midland Regional Eating Disorders Strategic Plan 2009-2015	Clinical pathways agreed with Auckland Regional Eating Disorders service, Thrive residential service, and Starship Hospital by June 2012	Midland Eating Disorders Strategic Plan 2009 - 2015	Completed	Eseta	100%	30-Jun-12	Regional component completed. Strategic Plan review to be completed in June 2012
	Information systems will track individual clients who require tertiary level services	Midland Eating Disorders Strategic Plan 2009 - 2015	In progress	Eseta	80%	30-Oct-11	Discussion with NDSA re Midland input into NDSA Regional Service meeting. To firm up agreement.
Commence implementation of the Midland Co-existing Problems Strategic Plan 2010-2015	National CEP training is co-ordinated, delivered and evaluated in each Midland district, and regional agreement reached on CEP levels of competencies by Dec 2011	Midland Co-existing Disorders Strategic Plan 2010-2015	Completed	Eseta	100%	30-Dec-11	Regional component completed. Action Plan review to be completed June 2012
Support is provided to Lakes DHB to focus on Workforce Development	Develop a Lakes Workforce Plan 2011 - 2015	Midland Co-existing Disorders Strategic Plan 2010-2015	To be commenced	Ruth		2011	
Commence Midland Mental Health and addiction Needs Assessment	100% achievement of 2011 - 12 workforce development objectives	Midland Workforce Development Strategic Plan 2011 - 2014	Completed	Eseta	100%	30-Jun-12	Completed
Continue to progress the Midland Mental Health and Addictions Workforce Development Strategic Plan 2011-2014	SLA agreed with ADHB family unit, and alternatives to Child Youth inpatient beds being provided out of area identified by December 2011	Midland MH&A Strategic Plan 2010 - 2015	To commence 1 Sept 11	Eseta		31-Dec-11	Project Consultant appointed, project scope completed and signed off by CLF and PMgrs. Workplan developed
The Addiction sector has robust guidelines that shape service development and capacity building	Gain regional agreement re Addiction clinical qualifications and develop a clause for contracting services	Midland Regional MH&A Strategic Plan 2010 - 2015	In progress	Eseta	80%	30-Sep-11	Midland Addictions Clinical Qualifications Discussion Paper completed and consulted sector wide. Feedback collated and ratified by the Midland Addiction Forum. Paper being finalised for GM sign off in September.
	Working with MoH evaluate the Detox model of care employed across Midland in relation to statutory requirements and practise adopted by other regions	National review re readiness for national Alcohol Reform Bill review	To commence October 2011	Eseta		20-Dec-11	Medical Detox sits outside of the mental health and addictions continuum across Midland and is currently provided through Hospital Services medical wards. The Ministry is not sure why medical detoxification "sits outside" of the mental health and addiction continuum in Midland All other regions all provide specialist inpatient medical detoxification under their mental health and addiction services.

The Midland Forensic Futures Strategic Plan is reviewed for effectiveness	Review of the Midland Forensic Futures Strategic Plan to ensure progress have been made	Midland Forensic Futures Strategic Plan 2009	To commence October 2011	Eseta & Dr Rees Tapsell		20-Dec-11	Key milestones of Forensic Futures Strategic Plan have been achieved
The Midland High and Complex Need Strategy is reviewed for effectiveness	Review of High and Complex Needs development across the Midland region by June 2012	Midland High and Complex Needs Framework 2008	To commence Feb 12	Eseta		30-Jun-12	Key milestones of H&CN strategy have been achieved
Midland develop an Older Peoples strategy that is aligned to national drivers	Stocktake of Midland Older Peoples priorities based on the national guidelines 2011	National Older Peoples and Demential Guidelines 2011	To commence October 2011	Eseta		30-Dec-11	Project Consultant appointed, project scope drafted.
The MoH PRIMHD Stage 3-5 implementation strategy is reviewed to ensure Midland is compliant	The PRIMHD Implementation is evaluated	PRIMHD NGO Stage 3-5 Implemetation Plan 2009-2011	In progress	Belinda	90%	Oct-11	Monkey Survey undertaken to gain feedback from the sector. Draft report completed and for release to the sector.