



TAIRAWHITI DHB MENTAL HEALTH AND ADDICTIONS CO-EXISTING PROBLEMS ACTION PLAN 2010-2015

Goal 1: Client Centred – a coherent and comprehensive understanding of the needs of Tangata Whaiora, Whanau and Families

Objective	Actions	KPI	Responsibility	Completion Timeframe	Progress Made
Documented client pathway that reflects services access – Primary through to Tertiary across the age range	Development of agreed integrated pathway that is inclusive of: <ul style="list-style-type: none"> ▪ Provider arm ▪ NGOs ▪ Iwi ▪ PHO <div style="margin-left: 150px;"> } Whanau Ora } Recovery </div>	<ul style="list-style-type: none"> • Agreed policy and procedures signed off by TLAG • CEP specialist roles are implemented • PRIMHD data 	P&F, Service Managers and Leaders	Dec 2011	Still to progress as a sector. This will be a priority for 2012. All AOD staff in Specialty Mental Health is CEP trained and work with CEP clients.
	Develop Primary Mental Health demonstration that is CEP capable: <ul style="list-style-type: none"> • Moderate to severe enduring MH cohort • Enduring medical conditions and MH&A 	<ul style="list-style-type: none"> • Pilot planned and integrated with MoH Primary demonstration expectations • Screening Tools are agreed and implemented 	Te Pare/Rob	2012-13	MHNT and their SLAT processes will determine this as per their organisation's priorities.



	<p>NGO integration with provider arm services to ensure CEP capability is build at the same time</p>	<ul style="list-style-type: none"> ■ Increase in training opportunities ■ Improved relationships and shared care ■ Increase in access of clients to care 	<p>P&F, sector Managers and Leaders</p>	<p>2012-13</p>	<p>CEP training received June 2011.</p> <p>BI training received September 2011.</p> <p>AOD stakeholders group formed, commencing 17 Oct 2011.</p> <p>Increase in access in progress through intensive day programme</p>
--	--	---	---	----------------	---

Goal 3: Integrated Systems and Care – systems are to acknowledge and incorporate CEP approaches					
<i>Objective</i>	<i>Actions</i>	<i>KPI</i>	<i>Responsibility</i>	<i>Completion Timeframe</i>	<i>Progress Made</i>
Collaborative approaches to integrated care that ensure clinical support and inter-agency working	Specialist CEP consults and liaison clinicians available to all MH, NGO, Addiction and Primary Mental Health Services	<ul style="list-style-type: none"> • Job Descriptions are reviewed to include CEP expectations • Specialist roles implemented • Increase of number of client identified as having CEP issues 	Provider Arm, NGO, Primary, CAMHS and MHSOP Managers and Clinical Leaders	2011-12	<p>AOD positions and clinical specialist roles CEP inclusive</p> <p>Currently recruiting</p> <p>Working to improve data collections and reporting</p>
	MDT process specifically focused on CEP whaiora	<ul style="list-style-type: none"> ▪ Robust MDT process developed and CEP reviews scheduled regularly between continuum 	Manager MH AOD Specialty	Dec 2011	In progress Review Feb 2012
	Continuum of care model links effectively to community NGO services	<ul style="list-style-type: none"> ▪ Integrated care is clearly defined and applied ▪ Capacity is built sector wide ▪ Opportunities for shared care, supervision, case management are developed 	P&F and TLAG	2011-12	Some work in progress between TDH and NPH

Goal 4: Workforce Development - a highly skilled workforce that is CEP responsive and effective					
<i>Objective</i>	<i>Actions</i>	<i>KPI</i>	<i>Responsibility</i>	<i>Completion Timeframe</i>	<i>Progress Made</i>
Services support training initiatives provided nationally, regionally and locally	Workforce plan developed for the continuum to build capacity and capability in CEP	<ul style="list-style-type: none"> • A local plan is developed that links to the regional and national imperatives • Training programmes developed • 2 people sponsored to undertake Anamata Diploma in CEP annually 	P&F, TLAG & Midland WFC	2011 - ongoing	Ongoing coordination and delivery of national and regional activities as identified in the MRWF Strategic plan 2011-12. Activities completed in the 2011/12 include: Tairāwhiti- CEP: Case Formulation workshop delivered in June 2011 (45 attended with 47% provider arm & 53% NGO). Negotiation of other training as a result of above workshop with Matua Raki (ongoing). Two staff members of Te Kupenga Net



					Trust sponsored to undertake Anamata Diploma in CEP.
--	--	--	--	--	--

