

October 2018 Report

To :	Dr Sharat Shetty, Chair Clinical Governance Network Eseta Nonu-Reid, Midland MH&A Regional Director
From :	Project Consultant: Kay Montgomery
Date :	September 2018
Re:	Midland Evaluation of Section 29 Project Report

Recommendations

- The project scope has been expanded to include Maori and Non-Maori Whāiora
- The project approach has changed from a sample group to any Whāiora who wish to be interviewed.

Project Background:

To determine how effectively Midland has implemented the reduction of people under a Section 29 of the Mental Health Compulsory Assessment and Treatment Act.

Project Status

The project is tracking within the required timeframe and resources. There is enough lag time to allow for the Whāiora interviews to be completed by the first week in November.

Project Milestones	Deliverables	Planned Date	Actual Date	Progress Status
Develop project documentation and contract.	Signed off by Project Sponsor, Clinical Governance and the regional Portfolio Managers Group. Project consultant contract developed and signed off	August	August	
Implementation Plan signed off.	Implementation Plan written and signed off Project Reporting templates set up Design evaluation methodology	Sept	Sept	
Project Activities: Phase One	Request internal and external stakeholder list - completed Request documentation and data - completed Develop training programme for whānau interviewers - completed	Sept	Sept	

Project Milestones	Deliverables	Planned Date	Actual Date	Progress Status
Phase Two	Provide support and training for interviewers - completed Group interviewers and allocate tasks and specific information. Consult and write up perspective of 'external stakeholders' as outlined in Project IP. – underway Interview/survey details sent to interviewees for verification	Oct		
	Review, analysis and write up whanau perspective Review, analysis and write up national, regional and district documentation, data, best practice and models of care from each District – underway Send DRAFT report to Project Sponsor to circulate Amendments made to report based on feedback Write a presentation report Final Project Report written and signed off	Nov		
Project closed	Sign-off by Midland MH&A Regional Director	Nov		
	Project closure	Nov		

	Completed
	In Progress
	Behind Timeline

Any queries?

Should there be any queries about this report, please follow up with the Project Consultant:

Kay Montgomery – kay@montgomery.co.nz