



May 2013 Report

To :	Eseta Nonu-Reid, Midland MH&A Regional Director
From :	Project Consultant, Sue Lewer
Date :	7 June 2013
Re:	Midland Service User and Peer Support Competency Framework Project

Recommendations

- That the Project Sponsor receives this update report
- That the Project Sponsor accepts the revised project scope that has been updated to reflect key deliverables against updated timeframes.
-

Project Background:

The purpose of this project is to:

1. Develop a service user and peer support competency framework
2. Provide a Midland perspective to the Tri-party project with Te Pou, Northern Alliance and Midland Share Services
3. Gain endorsement from the Midland DHBs to the developed framework
4. Feed into the MoH Service Development plan strategies

Project Status

Activity	Due date	Status
Communique to members of the Project Reference Group introducing the project occurred	15 May 2013	Green
Information from them was requested and covered at the 28 May meeting	28 May 2013	Green
Regional meeting was attended	28 May 2013	Green
Group was provided with overview of project	28 May 2013	Green
Discussion occurred regarding the information requested and the role the reference group will play in the project	28 May 2013	Green
Site visit schedules and requirements was outlined	28 May 2013	Green
Arrange initial timetable for regional site visits	30 May 2013	Yellow
Timetable for visits confirmed post the meeting	30 May 2013	Yellow
Information for sending out to workshop attendees has	30 May 2013	Green/yellow

<i>been completed – awaiting site, time and date confirmation before sending to Reference Group members for circulation</i>		
---	--	--

Any queries?

Should there be any queries about this report, please follow up with the Project Consultant *[Insert name and email address](#)*