

## July 2013 Report

<b>To :</b>	Eseta Nonu-Reid, Midland MH&A Regional Director
<b>From :</b>	Project Consultant, Sue Lewer
<b>Date :</b>	7 August 2013
<b>Re:</b>	Midland Service User and Peer Support Competency Framework Project

### Recommendations

- That the Project Sponsor receives this update report
- That the Project Sponsor accepts the revised project scope that has been updated to reflect key deliverables against updated timeframes.
- 

### Project Background:

The purpose of this project is to:

1. Develop a service user and peer support competency framework
2. Provide a Midland perspective to the Tri-party project with Te Pou, Northern Alliance and Midland Share Services
3. Gain endorsement from the Midland DHBs to the developed framework
4. Feed into the MoH Service Development plan strategies

### Project Status

Activity	Due date	Status
Arrange initial timetable for regional site visits Timetable for visits confirmed post the regional meeting	28 May 2013	Green
Information for sending out to workshop attendees has been completed – awaiting site, time and date confirmation before sending to Reference Group members for circulation	30 May 2013	Green
Site visits Send out draft information to Project Reference Group members prior to site visits	30 June 2013	Green
Request Project Reference Group members circulate draft information to invitees prior to attending workshops		Green

<i>Meet with consumer groups at specific sites throughout Midland region</i>		<i>Green</i>
<i>Visits to be co-facilitated with Project Reference Group members</i>		<i>Green</i>
<i>Workshop the information gathering required to populate draft competency framework – 2 hour workshops at each site</i>		<i>Green</i>
<i>Draft Competency Framework developed Information acquired from site visits used to populate draft competency framework</i>	<i>1 July 2013</i>	<i>Yellow/red</i>

At 31 July 2013, all Workshops booked had been undertaken throughout the Midland region. There was very good attendance at all of these workshops. Once the first draft framework has been completed it will be circulated to those who attended the workshops and to key consumer/whaiora leaders. They intend to call meetings for consumers to provide feedback on this draft and add anything that will improve the content.

#### **Any queries?**

Should there be any queries about this report, please follow up with the Project Consultant Sue Lewer at [sue.lewer@xtra.co.nz](mailto:sue.lewer@xtra.co.nz)