



April 2018 Report

To :	Professor Graham Mellsop, Chair Clinical Governance Network Eseta Nonu-Reid, Midland MH&A Regional Director
From :	Project Consultant: Kate Stewart
Date :	30 th April 2018
Re:	Midland Eating Disorders Expert Advice Implementation project

Recommendations

- That the Project Sponsor receives this update report

Project Background:

The Midland Eating Disorder (ED) model of care was signed off by the Ministry of Health in February 2018. Prior to the development of the new Midland ED model of care, tertiary level ED support was provided to the Midland region by Auckland DHB.

Implementation of the new model across the Midland region is expected by July 1st 2018. The Midland ED project requires key DHB stakeholders to clarify how the ED expert advisory service framework will be operationalised across the region and the identification of the support components to be provided by Waikato DHB. Regional support will be formalised by a Service Level Agreement.

Project Status

Activity	Due date	Status
Midland Expert Advice Service Framework <ul style="list-style-type: none"> - 12th April stakeholder planning workshop identified ED expert advice service provision components required by Bay of Plenty, Lakes, Taranaki and Tairāwhiti DHBs - Confirmed components include: <ul style="list-style-type: none"> ▪ Consult Liaison ▪ Complex Case Review ▪ Clinical Supervision ▪ Training/Workforce development 		
Development of a standardised Service Level Agreement	May 4 th 2018	

(SLA): - Draft SLA, providing detail of how the expert advice service components will be provided by Waikato DHB is in the process of being developed. First draft to be circulated to stakeholders for review by May 4 th 2018		
Activities planned for May 2018 - Costings per DHB for provision of ED expert advice confirmed and incorporated into SLA's - updating and finalisation of SLA	21 st May 2018	
Activities planned for June 2018 - Midland ED Expert Advisory SLA approved by GMs Planning & Funding	1 st June 2018	

	Completed
	In Progress
	Behind Timeline

Any queries?

Should there be any queries about this report, please follow up with the Project Consultant:

Kate Stewart

kateSt@slingshot.co.nz