

Midland PRIMHD Technical Support Coordinator, 3rd Quarter Report (Jan-Mar 2011)

Overview

January to March saw increased effort to ensure that providers who were yet to be submit PRIMHD data were engaged and encouraged to become compliant. The change in our contract also allowed greater collaboration with vendors and the providers who had chosen to take this option for data submission.

Mapping Documents have continued to be updated with changes in contracts and personnel within organisations and copies have been provided to the Planning & Funding Portfolio Managers. Training has been provided to all providers in Lakes and Tairāwhiti, and the majority of those in BOP, including those who are going with vendors. Additional support in the way of data entry has been made available to those providers who are struggling.

Almost all providers will be submitting PRIMHD by the end of the project in June 2011.

Service Development

- A meeting/training was held with Poutiri Trust and their subcontractors and their Mapping Documents were finalized and sent through to Wild Bamboo.
- Two cluster arrangements were well established in Lakes and in BOP combining both iwi and mainstream providers.
- Training package developed for Mapping Document completion
- Monthly reports for Ministry of Health completed
- PRIMHD Governance meeting, Hamilton
- Attended PRIMHD Regional Coordinator Meeting, Wellington
- Attended 2-day Business Objects Training in Wellington

Relationships and Partnerships

- Attended the Midland Pacific Providers fono hosted in the BOP by the Pacific Community Trust and BOP DHB.
- Support at the Midland regional forums
- Meeting held with Wild Bamboo to provide a systematic and collaborative approach
- Support provided to the Lakes Planning & Funding Portfolio Manager
- Attended meeting and provided feedback to evaluation of Mental Health Commission District Sector Visits
- Project support for the Midland Needs Assessment and Needs Assessment Service Coordination project and Steering Group Member
- Support provided to new Lead Consumer Advisor at BOP DHB
- Attended Whakataua for new Maori Health Personal Assistant Lakes DHB
- Attended Henry Rongomau Bennett Foundation launch and awards, Rotorua

4th Quarter (April – June) Activities

- Support for Midland Regional Director at the Tairāwhiti provider arm two day strategic planning days
- Project support for the Midland Needs Assessment and Needs Assessment Service Coordination project and Steering Group Member
- Support with documentation for Midland projects
- Attendance at Midland Pacific Advisory fono
- Support at Midland regional forums
- Co-facilitate PRIMHD workshops with Te Pou in Lakes, Bop, Tairāwhiti and Waikato
- Project support for the Midland Clinical Governance Project and Steering Group Member
- Attendance at Lakes MH&A Adult Continuum Review
- Complete training for remaining providers
- Attend final PRIMHD Regional Coordinator meeting in Wellington
- PRIMHD Implementation Evaluation Survey to be conducted and analyzed
- Support at CEP Competency Framework meetings in BOP and Tairāwhiti
- Meet with new Planning & Funding Portfolio Manager, Tairāwhiti
- Participate in Lakes DHB DSU Analyst Review
- Support at Crisis Respite Meeting Lakes DHB
- Provide additional training to providers requiring this
- Enter backlog of data for Tuhoē Hauora