



June 2013 Report

To :	Eseta Nonu-Reid, Midland MH&A Regional Director
From :	Project Consultant, Sue Lewer
Date :	7 July 2013
Re:	Midland Service User and Peer Support Competency Framework Project

Recommendations

- That the Project Sponsor receives this update report
- That the Project Sponsor accepts the revised project scope that has been updated to reflect key deliverables against updated timeframes.
-

Project Background:

The purpose of this project is to:

1. Develop a service user and peer support competency framework
2. Provide a Midland perspective to the Tri-party project with Te Pou, Northern Alliance and Midland Share Services
3. Gain endorsement from the Midland DHBs to the developed framework
4. Feed into the MoH Service Development plan strategies

Project Status

Activity	Due date	Status
Arrange initial timetable for regional site visits Timetable for visits confirmed post the regional meeting	28 May 2013	Yellow/red Only Thames and South Waikato still to be confirmed for workshops
Information for sending out to workshop attendees has been completed – awaiting site, time and date confirmation before sending to Reference Group members for circulation	30 May 2013	Yellow/red
Site visits Send out draft information to Project Reference Group members prior to site visits	30 June 2013	Yellow/red
Request Project Reference Group members circulate draft		Yellow/red

<i>information to invitees prior to attending workshops</i>		
<i>Meet with consumer groups at specific sites throughout Midland region</i>		<i>Yellow/red</i>
<i>Visits to be co-facilitated with Project Reference Group members</i>		<i>Yellow/red</i>
<i>Workshop the information gathering required to populate draft competency framework – 2 hour workshops at each site</i>		<i>Yellow/red</i>

At 30 June 2013, one Workshop had been undertaken in Tauranga. Majority of work will be undertaken in July. Slow start due to the time it has taken to arrange workshops with the participants.

Any queries?

Should there be any queries about this report, please follow up with the Project Consultant Sue Lewer at sue.lewer@xtra.co.nz